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Date: 10/4/2018 

Reporting Period: 09/01/2018 through 10/02/2018 

1. Introduction

1.1 Background

Site Number: C5AV Contract Number:

D.O. Number: Action Memo Date: 2/20/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/24/2018 Start Date: 4/24/2018

Demob Date: 10/2/2018 Completion Date: 10/2/2018

CERCLIS ID: OH0011207 RCRIS ID: OHD066060608

ERNS No.: State Notification: yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time Critical Removal Action

NOTE:   POLREPS 1 and 2 were for emergency response actions (initial and final) that occurred 04/27/17 through
6/02/2017

1.1.2 Site Description
WSH is a former 400­acre steel manufacturing facility.   The site was in operation from at least the 1940s, and all
operations official ceased at the facility in January 2016.  EPA is gathering all drums and containers of hazardous waste
that was abandoned at the facility as well as inspecting approximately 100 transformers for possible pcb oil/threat to
waterway.

1.1.2.1 Location
4000 Mahoning Street, Warren, Ohio.

1.1.2.2 Description of Threat

EPA and Ohio EPA documented abandoned drums/totes/other containers containing hazardous waste (corrosives, pcb
oil, used oil) at the site.   EPA performed a site assessment on April 27, 2017 and documented that some of the material
had a pH of 1­2 standard units and 14 standard units.   A sample of oil from a pit on the site tested positive for pcbs at
90 ppm.   Labeling is present on the majority of the containers indicating sulfuric acid, caustics, and water treatment
chemicals.

Approximately 100 transformers are present on site, half of which are located near the bank of the Mahoning River.   No
data is available on whether or not the transformers contain oil/pcb oil.  EPA will investigate the transformers as part of
the Removal Action and handle appropriately.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Information from Ohio EPA and the EPA site assessment indicated the presence of caustic material (acid and bases) as
well as used, oil, and pcb contaminated oil.   The EPA site assessment noted the presence of possible asbestos
containing materials; however, asbestos removal is not a part of this removal action.   EPA will address any loose
asbestos if the material inhibits the ability to gather the containers of hazardous waste.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
For this reporting period ERRS arranged a subcontractor to drain oil from/remove pcb contaminated transformers at the
Warren Steel Holdings facility.   

Note:   All the transformers located at the abandoned substation located near the banks of the Mahoning river were
addressed.   Any transformer or capacitor that exhibited less than 50 ppm pcbs during the June 2018 sampling event
were either drained or completely removed under an OPA response action (response.epa.gov/WSHOPA).

2.1.2 Response Actions to Date

From September 1 through September 16th, ERRS arranged for a subcontractor to complete all work related to pcb
contaminated transformer oil/transformers.   In addition, final arrangements for the removal of the unused HILTI gun
cartridges were made.

During the week of September 17th, ERRS and their subcontractor focused work efforts at the abandoned substation for
the facility.   The majority of the work at the substation is being performed under an OPA funded removal action except
for 7 transformers that exhibited PCBs greater than 50 ppm during the June 2018 sampling event.

On Wednesday September 19, 2018, 120 pounds of unused HILTI cartridges were removed from site for incineration
(explosive).

On Monday, September 24th, 2018, ERRS and their subcontracted inspected all the transformers at the main facility
that had detections for PCBs in order to plan the site work.   It was determined that 2 transformers would be too large to
completely remove and 1 transformer would require draining prior to being removed.  The two transformers that will
remain on site had a pcb content of 25 and 4 ppm.   

On Wednesday, September 26th, oil was drained from the 3 identified transformers on the main facility.   The oil was
sent to the subcontractors facility for recycling.

On Thursday, September 27th, ERRS and their subcontractor dismantled and staged pcb contaminated transformers for
removal at the main facility.

On Friday, September 28, 2018, oil (2,300 gallons) was drained from two transformers located at the abandoned
substation.   June 2018 sampling indicated the oil in the two transformers that were above 50 ppm PCBs (64 and 99
ppm).    The oil was sent to the subcontractors facility for eventual treatment and recycling.  These transformers were left
on site as they were too large to transport.   Four smaller transformers from the substation were removed and staged at
the main facility for removal (all greater than 150 ppm pcbs).   ERRS and their subcontractors completed dismantling and
staging all but 3 pcb contaminated transformers for removal.   

No work occurred on Monday, October 1, 2018 due to scheduling conflicts.

On Tuesday, October 2, 2018, a crane was delivered to site to move the remaining three transformers.   Twenty­five pcb
contaminated transformers were removed from the site and sent to the subcontractors facility for draining/recycling.   Of
the 25 transformers removed 17 were less than 50 ppm pcbs, 6 were between 50 and 500 ppm pcbs and 2 were above
500 ppm pcbs (747 ppm).   All site support trailers and equipment were called off and scheduled for removal from site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Bulk Solids  Solid
 56.5
tons

 NA
re­use ­ ESSIX
Resources

 NA

 Cylinders  Solid  38   NA  recycling  Airgas

 Cylinders  Solid  10  NA  recycling  Praxair

Non­Haz Site Debris  Solid  80 tons Various  landfill
American Landfill,
Waynesburg, Ohio

K061 Waste  Solid  96 tons Various  stabilization/landfill
U.S. Ecology,
Bellevue, Michigan

Fire Extinguishers  each  200  NA  re­use/recycling
Fire Extinguisher
Service and Sales,
Cleveland, Ohio

93% Sulfuric Acid  liquid
 1,625
gallons

 NA  re­use ­ UNIVAR  NA

Hypochlorite Solution  liquid
 650
gallons

 NA  re­use ­ UNIVAR  NA

 Asbestos solid
 20
pounds

 NA  landfill
American Landfill,
Waynesburg, Ohio

Calcium Carbide  solid  2 tons  NA
 re­use ESM
Resources

 NA

Waste oil liquid 
6,500
gallons 

 NA  disposal
Safety­Kleen
Systems, Kent,
Ohio 

Waste oil/grease liquid/solid 
 107
drums

 005038600FLE  disposal
 EQ Detroit, Detroit,
MI

Acid Waste Stream liquid 
5 drums,
6 totes

19223918JJK
19223938JJK

 disposal
Chemtron Corp, Avon
Ohio 

Basic Waste Stream liquid 
9 drums
3 totes 

19223918JJK
19223938JJK

disposal 
Chemtron Corp, Avon
Ohio 

 Hydrogen Peroxide liquid  2 drums   19223918JJK  disposal
Chemtron Corp, Avon
Ohio 

Flammable liquid 2 drums  19223918JJK   disposal
Chemtron Corp, Avon
Ohio 

paint material (oil based,
latex, aerosols)

 liquid
1 drum,
5 cubic
yard

 19223918JJK  disposal
Chemtron Corp, Avon
Ohio 

 PCB  solid
 1 cubic
yard

 019223919JJK  disposal
Wayne Disposal Inc,
Belleville, MI

PCB  liquid  1 tote  019223920JJK  disposal
Veolia Technical
Solutions, Port
Arthur Texas

lead acid batteries  solid
 600
pounds

 19223938JJK  disposal
Chemtron Corp, Avon
Ohio 

miscellaneous  liquid
 36
drums,
11 totes

19223918JJK
19223938JJK

 disposal
Chemtron Corp, Avon
Ohio 

 unused HILTI cartridges  solid
 120
pounds

 018361408JJK  incineration
 Heritage Thermal
Services, Inc. East
Liverpool, Ohio

pcb contaminated mineral
oil

liquid 
 10,200
gallons

multiple BOL   recycling
 Emerald
Transformers PPM
LLC, Twinsburg, Ohio

pcb contaminated metal
(transformers)

 solid
24.5
tons 

 multiple BOL  recycling
 Emerald
Transformers PPM
LLC, Twinsburg, Ohio

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

NA

Number of workers on site 6

Contaminant(s) of Concern acids, bases, K061 dust, PCBs

Oil Response Tracking

Estimated volume
Initial amount released NA

Final amount collected NA

CANAPS Info

FPN Ceiling Amount NA

FPN Number NA

Body of Water affected NA

Administrative and Logistical Factors (Place X where applicable)

Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million X Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used 1,200 gallons

Solid waste reused ­ Calcium Carbide sent back
to manufacturer

2 tons

Solid waste reused ­Sulfuric Acid sent back to
manufacturer

1,500 gallons

Solid waste reused ­ Hypochlorite Solution sent
back to manufacturer

600 gallons

Solid waste reused ­miscellaneous material sent
back to manufacturer

56.5 tons

Fire Extinguishers ­ re­used/recycled 200 each

Solid waste recycled ­ General 25 pounds

Solid waste recycled ­ Oil 10,204 gallons

Solid waste recycled ­ metal (transformer) 24.5 tons

Water Used NA gallons

2.2 Planning Section

2.2.1 Anticipated Activities

none ­ response complete

2.2.1.1 Planned Response Activities

none­ response complete

2.2.1.2 Next Steps

none­ response complete

2.2.2 Issues

During the week of August 27, 2018, EPA and START marked transformers that were above 50 ppm pcbs at the
abandoned substation for CERCLA removal.   There were 5 small transformers (approximately 200 pounds each) marked,
two of which were located on the ground and disconnected.   upon returning to the site the week of September 17th to
begin work on the transformers, it was discovered that someone had cut the lock from a gate and stolen one of the
transformers on the ground.   The incident was reported to the Warren Steel Holdings site security who filed a police
report.   (note site security is paid for by an attorney for the former facility, not EPA). 

2.3 Logistics Section

ERRS provided all logistics for the site

2.4 Finance Section

2.4.1 Narrative
EPA Branch Chief verbally authorized a $50,000 ceiling for the Emergency Response phase.

An Action Memo was signed on February 2, 2018 for the time critical removal action with a ceiling limit of $1,878,830 for
removal actions.   A delivery order was issued to ERRS for $300,000 to begin response actions.

On May 22 the ERRS Ceiling was increased to $425,000.

On July 11 the START ceiling was increased to $43,850

On July 17, 2018 the OSC requested and management approved an ERRS ceiling increase of $250,000 (new ceiling
$675,000)

On September 4th, the START TDD was increased to $50,000

Note: a credit for transformer oil (less than 50 ppm) and transformer carcasses will be applied to the project when final
invoicing is complete.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $675,000.00 $435,000.00 $240,000.00 35.56%

TAT/START $50,000.00 $38,000.00 $12,000.00 24.00%

Intramural Costs

Total Site Costs $725,000.00 $473,000.00 $252,000.00 34.76%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety briefings are held before the start of every workday and at the end of the work day

2.5.2 Liaison Officer
OSC Steve Wolfe

2.5.3 Information Officer
OSC Steve Wolfe

3. Participating Entities

3.1 Unified Command
OSC Steve Wolfe

3.2 Cooperating Agencies

4. Personnel On Site

1 EPA
1 START 
5 ERRS

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/WSH

6.2 Reporting Schedule

7. Situational Reference Materials

NCP and CERCLA.
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1.1.1 Incident Category

Time Critical Removal Action

NOTE:   POLREPS 1 and 2 were for emergency response actions (initial and final) that occurred 04/27/17 through
6/02/2017

1.1.2 Site Description
WSH is a former 400­acre steel manufacturing facility.   The site was in operation from at least the 1940s, and all
operations official ceased at the facility in January 2016.  EPA is gathering all drums and containers of hazardous waste
that was abandoned at the facility as well as inspecting approximately 100 transformers for possible pcb oil/threat to
waterway.

1.1.2.1 Location
4000 Mahoning Street, Warren, Ohio.

1.1.2.2 Description of Threat

EPA and Ohio EPA documented abandoned drums/totes/other containers containing hazardous waste (corrosives, pcb
oil, used oil) at the site.   EPA performed a site assessment on April 27, 2017 and documented that some of the material
had a pH of 1­2 standard units and 14 standard units.   A sample of oil from a pit on the site tested positive for pcbs at
90 ppm.   Labeling is present on the majority of the containers indicating sulfuric acid, caustics, and water treatment
chemicals.

Approximately 100 transformers are present on site, half of which are located near the bank of the Mahoning River.   No
data is available on whether or not the transformers contain oil/pcb oil.  EPA will investigate the transformers as part of
the Removal Action and handle appropriately.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Information from Ohio EPA and the EPA site assessment indicated the presence of caustic material (acid and bases) as
well as used, oil, and pcb contaminated oil.   The EPA site assessment noted the presence of possible asbestos
containing materials; however, asbestos removal is not a part of this removal action.   EPA will address any loose
asbestos if the material inhibits the ability to gather the containers of hazardous waste.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
For this reporting period ERRS arranged a subcontractor to drain oil from/remove pcb contaminated transformers at the
Warren Steel Holdings facility.   

Note:   All the transformers located at the abandoned substation located near the banks of the Mahoning river were
addressed.   Any transformer or capacitor that exhibited less than 50 ppm pcbs during the June 2018 sampling event
were either drained or completely removed under an OPA response action (response.epa.gov/WSHOPA).

2.1.2 Response Actions to Date

From September 1 through September 16th, ERRS arranged for a subcontractor to complete all work related to pcb
contaminated transformer oil/transformers.   In addition, final arrangements for the removal of the unused HILTI gun
cartridges were made.

During the week of September 17th, ERRS and their subcontractor focused work efforts at the abandoned substation for
the facility.   The majority of the work at the substation is being performed under an OPA funded removal action except
for 7 transformers that exhibited PCBs greater than 50 ppm during the June 2018 sampling event.

On Wednesday September 19, 2018, 120 pounds of unused HILTI cartridges were removed from site for incineration
(explosive).

On Monday, September 24th, 2018, ERRS and their subcontracted inspected all the transformers at the main facility
that had detections for PCBs in order to plan the site work.   It was determined that 2 transformers would be too large to
completely remove and 1 transformer would require draining prior to being removed.  The two transformers that will
remain on site had a pcb content of 25 and 4 ppm.   

On Wednesday, September 26th, oil was drained from the 3 identified transformers on the main facility.   The oil was
sent to the subcontractors facility for recycling.

On Thursday, September 27th, ERRS and their subcontractor dismantled and staged pcb contaminated transformers for
removal at the main facility.

On Friday, September 28, 2018, oil (2,300 gallons) was drained from two transformers located at the abandoned
substation.   June 2018 sampling indicated the oil in the two transformers that were above 50 ppm PCBs (64 and 99
ppm).    The oil was sent to the subcontractors facility for eventual treatment and recycling.  These transformers were left
on site as they were too large to transport.   Four smaller transformers from the substation were removed and staged at
the main facility for removal (all greater than 150 ppm pcbs).   ERRS and their subcontractors completed dismantling and
staging all but 3 pcb contaminated transformers for removal.   

No work occurred on Monday, October 1, 2018 due to scheduling conflicts.

On Tuesday, October 2, 2018, a crane was delivered to site to move the remaining three transformers.   Twenty­five pcb
contaminated transformers were removed from the site and sent to the subcontractors facility for draining/recycling.   Of
the 25 transformers removed 17 were less than 50 ppm pcbs, 6 were between 50 and 500 ppm pcbs and 2 were above
500 ppm pcbs (747 ppm).   All site support trailers and equipment were called off and scheduled for removal from site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Bulk Solids  Solid
 56.5
tons

 NA
re­use ­ ESSIX
Resources

 NA

 Cylinders  Solid  38   NA  recycling  Airgas

 Cylinders  Solid  10  NA  recycling  Praxair

Non­Haz Site Debris  Solid  80 tons Various  landfill
American Landfill,
Waynesburg, Ohio

K061 Waste  Solid  96 tons Various  stabilization/landfill
U.S. Ecology,
Bellevue, Michigan

Fire Extinguishers  each  200  NA  re­use/recycling
Fire Extinguisher
Service and Sales,
Cleveland, Ohio

93% Sulfuric Acid  liquid
 1,625
gallons

 NA  re­use ­ UNIVAR  NA

Hypochlorite Solution  liquid
 650
gallons

 NA  re­use ­ UNIVAR  NA

 Asbestos solid
 20
pounds

 NA  landfill
American Landfill,
Waynesburg, Ohio

Calcium Carbide  solid  2 tons  NA
 re­use ESM
Resources

 NA

Waste oil liquid 
6,500
gallons 

 NA  disposal
Safety­Kleen
Systems, Kent,
Ohio 

Waste oil/grease liquid/solid 
 107
drums

 005038600FLE  disposal
 EQ Detroit, Detroit,
MI

Acid Waste Stream liquid 
5 drums,
6 totes

19223918JJK
19223938JJK

 disposal
Chemtron Corp, Avon
Ohio 

Basic Waste Stream liquid 
9 drums
3 totes 

19223918JJK
19223938JJK

disposal 
Chemtron Corp, Avon
Ohio 

 Hydrogen Peroxide liquid  2 drums   19223918JJK  disposal
Chemtron Corp, Avon
Ohio 

Flammable liquid 2 drums  19223918JJK   disposal
Chemtron Corp, Avon
Ohio 

paint material (oil based,
latex, aerosols)

 liquid
1 drum,
5 cubic
yard

 19223918JJK  disposal
Chemtron Corp, Avon
Ohio 

 PCB  solid
 1 cubic
yard

 019223919JJK  disposal
Wayne Disposal Inc,
Belleville, MI

PCB  liquid  1 tote  019223920JJK  disposal
Veolia Technical
Solutions, Port
Arthur Texas

lead acid batteries  solid
 600
pounds

 19223938JJK  disposal
Chemtron Corp, Avon
Ohio 

miscellaneous  liquid
 36
drums,
11 totes

19223918JJK
19223938JJK

 disposal
Chemtron Corp, Avon
Ohio 

 unused HILTI cartridges  solid
 120
pounds

 018361408JJK  incineration
 Heritage Thermal
Services, Inc. East
Liverpool, Ohio

pcb contaminated mineral
oil

liquid 
 10,200
gallons

multiple BOL   recycling
 Emerald
Transformers PPM
LLC, Twinsburg, Ohio

pcb contaminated metal
(transformers)

 solid
24.5
tons 

 multiple BOL  recycling
 Emerald
Transformers PPM
LLC, Twinsburg, Ohio

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

NA

Number of workers on site 6

Contaminant(s) of Concern acids, bases, K061 dust, PCBs

Oil Response Tracking

Estimated volume
Initial amount released NA

Final amount collected NA

CANAPS Info

FPN Ceiling Amount NA

FPN Number NA

Body of Water affected NA

Administrative and Logistical Factors (Place X where applicable)

Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million X Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used 1,200 gallons

Solid waste reused ­ Calcium Carbide sent back
to manufacturer

2 tons

Solid waste reused ­Sulfuric Acid sent back to
manufacturer

1,500 gallons

Solid waste reused ­ Hypochlorite Solution sent
back to manufacturer

600 gallons

Solid waste reused ­miscellaneous material sent
back to manufacturer

56.5 tons

Fire Extinguishers ­ re­used/recycled 200 each

Solid waste recycled ­ General 25 pounds

Solid waste recycled ­ Oil 10,204 gallons

Solid waste recycled ­ metal (transformer) 24.5 tons

Water Used NA gallons

2.2 Planning Section

2.2.1 Anticipated Activities

none ­ response complete

2.2.1.1 Planned Response Activities

none­ response complete

2.2.1.2 Next Steps

none­ response complete

2.2.2 Issues

During the week of August 27, 2018, EPA and START marked transformers that were above 50 ppm pcbs at the
abandoned substation for CERCLA removal.   There were 5 small transformers (approximately 200 pounds each) marked,
two of which were located on the ground and disconnected.   upon returning to the site the week of September 17th to
begin work on the transformers, it was discovered that someone had cut the lock from a gate and stolen one of the
transformers on the ground.   The incident was reported to the Warren Steel Holdings site security who filed a police
report.   (note site security is paid for by an attorney for the former facility, not EPA). 

2.3 Logistics Section

ERRS provided all logistics for the site

2.4 Finance Section

2.4.1 Narrative
EPA Branch Chief verbally authorized a $50,000 ceiling for the Emergency Response phase.

An Action Memo was signed on February 2, 2018 for the time critical removal action with a ceiling limit of $1,878,830 for
removal actions.   A delivery order was issued to ERRS for $300,000 to begin response actions.

On May 22 the ERRS Ceiling was increased to $425,000.

On July 11 the START ceiling was increased to $43,850

On July 17, 2018 the OSC requested and management approved an ERRS ceiling increase of $250,000 (new ceiling
$675,000)

On September 4th, the START TDD was increased to $50,000

Note: a credit for transformer oil (less than 50 ppm) and transformer carcasses will be applied to the project when final
invoicing is complete.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $675,000.00 $435,000.00 $240,000.00 35.56%

TAT/START $50,000.00 $38,000.00 $12,000.00 24.00%

Intramural Costs

Total Site Costs $725,000.00 $473,000.00 $252,000.00 34.76%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety briefings are held before the start of every workday and at the end of the work day

2.5.2 Liaison Officer
OSC Steve Wolfe

2.5.3 Information Officer
OSC Steve Wolfe

3. Participating Entities

3.1 Unified Command
OSC Steve Wolfe

3.2 Cooperating Agencies

4. Personnel On Site

1 EPA
1 START 
5 ERRS

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/WSH

6.2 Reporting Schedule

7. Situational Reference Materials

NCP and CERCLA.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Warren Steel Holdings ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #11
Final
Warren Steel Holdings
C5AV
Warren, OH 
Latitude: 41.2629796 Longitude: ­80.7990185 

To: Mark Johnson, ATSDR
Jodi Billman­Kotsko, Ohio EPA
Jim Mehl, Ohio EPA
Valencia Darby, U.S. DOI
Jim Augustyn, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Phillippa Cannon, U.S. EPA
Jason El­Zein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Frank Zingales, OEPA
Mike Eberle, Ohio EPA
Jaime Brown, U.S. EPA
Matt Mankowski, U.S. EPA
Cecilia Moore, U.S. EPA
Mike Ribordy, U.S. EPA
Brian Schlieger, U.S. EPA

From: Stephen Wolfe, OSC 

Date: 10/4/2018 

Reporting Period: 09/01/2018 through 10/02/2018 

1. Introduction

1.1 Background

Site Number: C5AV Contract Number:

D.O. Number: Action Memo Date: 2/20/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/24/2018 Start Date: 4/24/2018

Demob Date: 10/2/2018 Completion Date: 10/2/2018

CERCLIS ID: OH0011207 RCRIS ID: OHD066060608

ERNS No.: State Notification: yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time Critical Removal Action

NOTE:   POLREPS 1 and 2 were for emergency response actions (initial and final) that occurred 04/27/17 through
6/02/2017

1.1.2 Site Description
WSH is a former 400­acre steel manufacturing facility.   The site was in operation from at least the 1940s, and all
operations official ceased at the facility in January 2016.  EPA is gathering all drums and containers of hazardous waste
that was abandoned at the facility as well as inspecting approximately 100 transformers for possible pcb oil/threat to
waterway.

1.1.2.1 Location
4000 Mahoning Street, Warren, Ohio.

1.1.2.2 Description of Threat

EPA and Ohio EPA documented abandoned drums/totes/other containers containing hazardous waste (corrosives, pcb
oil, used oil) at the site.   EPA performed a site assessment on April 27, 2017 and documented that some of the material
had a pH of 1­2 standard units and 14 standard units.   A sample of oil from a pit on the site tested positive for pcbs at
90 ppm.   Labeling is present on the majority of the containers indicating sulfuric acid, caustics, and water treatment
chemicals.

Approximately 100 transformers are present on site, half of which are located near the bank of the Mahoning River.   No
data is available on whether or not the transformers contain oil/pcb oil.  EPA will investigate the transformers as part of
the Removal Action and handle appropriately.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Information from Ohio EPA and the EPA site assessment indicated the presence of caustic material (acid and bases) as
well as used, oil, and pcb contaminated oil.   The EPA site assessment noted the presence of possible asbestos
containing materials; however, asbestos removal is not a part of this removal action.   EPA will address any loose
asbestos if the material inhibits the ability to gather the containers of hazardous waste.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
For this reporting period ERRS arranged a subcontractor to drain oil from/remove pcb contaminated transformers at the
Warren Steel Holdings facility.   

Note:   All the transformers located at the abandoned substation located near the banks of the Mahoning river were
addressed.   Any transformer or capacitor that exhibited less than 50 ppm pcbs during the June 2018 sampling event
were either drained or completely removed under an OPA response action (response.epa.gov/WSHOPA).

2.1.2 Response Actions to Date

From September 1 through September 16th, ERRS arranged for a subcontractor to complete all work related to pcb
contaminated transformer oil/transformers.   In addition, final arrangements for the removal of the unused HILTI gun
cartridges were made.

During the week of September 17th, ERRS and their subcontractor focused work efforts at the abandoned substation for
the facility.   The majority of the work at the substation is being performed under an OPA funded removal action except
for 7 transformers that exhibited PCBs greater than 50 ppm during the June 2018 sampling event.

On Wednesday September 19, 2018, 120 pounds of unused HILTI cartridges were removed from site for incineration
(explosive).

On Monday, September 24th, 2018, ERRS and their subcontracted inspected all the transformers at the main facility
that had detections for PCBs in order to plan the site work.   It was determined that 2 transformers would be too large to
completely remove and 1 transformer would require draining prior to being removed.  The two transformers that will
remain on site had a pcb content of 25 and 4 ppm.   

On Wednesday, September 26th, oil was drained from the 3 identified transformers on the main facility.   The oil was
sent to the subcontractors facility for recycling.

On Thursday, September 27th, ERRS and their subcontractor dismantled and staged pcb contaminated transformers for
removal at the main facility.

On Friday, September 28, 2018, oil (2,300 gallons) was drained from two transformers located at the abandoned
substation.   June 2018 sampling indicated the oil in the two transformers that were above 50 ppm PCBs (64 and 99
ppm).    The oil was sent to the subcontractors facility for eventual treatment and recycling.  These transformers were left
on site as they were too large to transport.   Four smaller transformers from the substation were removed and staged at
the main facility for removal (all greater than 150 ppm pcbs).   ERRS and their subcontractors completed dismantling and
staging all but 3 pcb contaminated transformers for removal.   

No work occurred on Monday, October 1, 2018 due to scheduling conflicts.

On Tuesday, October 2, 2018, a crane was delivered to site to move the remaining three transformers.   Twenty­five pcb
contaminated transformers were removed from the site and sent to the subcontractors facility for draining/recycling.   Of
the 25 transformers removed 17 were less than 50 ppm pcbs, 6 were between 50 and 500 ppm pcbs and 2 were above
500 ppm pcbs (747 ppm).   All site support trailers and equipment were called off and scheduled for removal from site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Bulk Solids  Solid
 56.5
tons

 NA
re­use ­ ESSIX
Resources

 NA

 Cylinders  Solid  38   NA  recycling  Airgas

 Cylinders  Solid  10  NA  recycling  Praxair

Non­Haz Site Debris  Solid  80 tons Various  landfill
American Landfill,
Waynesburg, Ohio

K061 Waste  Solid  96 tons Various  stabilization/landfill
U.S. Ecology,
Bellevue, Michigan

Fire Extinguishers  each  200  NA  re­use/recycling
Fire Extinguisher
Service and Sales,
Cleveland, Ohio

93% Sulfuric Acid  liquid
 1,625
gallons

 NA  re­use ­ UNIVAR  NA

Hypochlorite Solution  liquid
 650
gallons

 NA  re­use ­ UNIVAR  NA

 Asbestos solid
 20
pounds

 NA  landfill
American Landfill,
Waynesburg, Ohio

Calcium Carbide  solid  2 tons  NA
 re­use ESM
Resources

 NA

Waste oil liquid 
6,500
gallons 

 NA  disposal
Safety­Kleen
Systems, Kent,
Ohio 

Waste oil/grease liquid/solid 
 107
drums

 005038600FLE  disposal
 EQ Detroit, Detroit,
MI

Acid Waste Stream liquid 
5 drums,
6 totes

19223918JJK
19223938JJK

 disposal
Chemtron Corp, Avon
Ohio 

Basic Waste Stream liquid 
9 drums
3 totes 

19223918JJK
19223938JJK

disposal 
Chemtron Corp, Avon
Ohio 

 Hydrogen Peroxide liquid  2 drums   19223918JJK  disposal
Chemtron Corp, Avon
Ohio 

Flammable liquid 2 drums  19223918JJK   disposal
Chemtron Corp, Avon
Ohio 

paint material (oil based,
latex, aerosols)

 liquid
1 drum,
5 cubic
yard

 19223918JJK  disposal
Chemtron Corp, Avon
Ohio 

 PCB  solid
 1 cubic
yard

 019223919JJK  disposal
Wayne Disposal Inc,
Belleville, MI

PCB  liquid  1 tote  019223920JJK  disposal
Veolia Technical
Solutions, Port
Arthur Texas

lead acid batteries  solid
 600
pounds

 19223938JJK  disposal
Chemtron Corp, Avon
Ohio 

miscellaneous  liquid
 36
drums,
11 totes

19223918JJK
19223938JJK

 disposal
Chemtron Corp, Avon
Ohio 

 unused HILTI cartridges  solid
 120
pounds

 018361408JJK  incineration
 Heritage Thermal
Services, Inc. East
Liverpool, Ohio

pcb contaminated mineral
oil

liquid 
 10,200
gallons

multiple BOL   recycling
 Emerald
Transformers PPM
LLC, Twinsburg, Ohio

pcb contaminated metal
(transformers)

 solid
24.5
tons 

 multiple BOL  recycling
 Emerald
Transformers PPM
LLC, Twinsburg, Ohio

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

NA

Number of workers on site 6

Contaminant(s) of Concern acids, bases, K061 dust, PCBs

Oil Response Tracking

Estimated volume
Initial amount released NA

Final amount collected NA

CANAPS Info

FPN Ceiling Amount NA

FPN Number NA

Body of Water affected NA

Administrative and Logistical Factors (Place X where applicable)

Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million X Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used 1,200 gallons

Solid waste reused ­ Calcium Carbide sent back
to manufacturer

2 tons

Solid waste reused ­Sulfuric Acid sent back to
manufacturer

1,500 gallons

Solid waste reused ­ Hypochlorite Solution sent
back to manufacturer

600 gallons

Solid waste reused ­miscellaneous material sent
back to manufacturer

56.5 tons

Fire Extinguishers ­ re­used/recycled 200 each

Solid waste recycled ­ General 25 pounds

Solid waste recycled ­ Oil 10,204 gallons

Solid waste recycled ­ metal (transformer) 24.5 tons

Water Used NA gallons

2.2 Planning Section

2.2.1 Anticipated Activities

none ­ response complete

2.2.1.1 Planned Response Activities

none­ response complete

2.2.1.2 Next Steps

none­ response complete

2.2.2 Issues

During the week of August 27, 2018, EPA and START marked transformers that were above 50 ppm pcbs at the
abandoned substation for CERCLA removal.   There were 5 small transformers (approximately 200 pounds each) marked,
two of which were located on the ground and disconnected.   upon returning to the site the week of September 17th to
begin work on the transformers, it was discovered that someone had cut the lock from a gate and stolen one of the
transformers on the ground.   The incident was reported to the Warren Steel Holdings site security who filed a police
report.   (note site security is paid for by an attorney for the former facility, not EPA). 

2.3 Logistics Section

ERRS provided all logistics for the site

2.4 Finance Section

2.4.1 Narrative
EPA Branch Chief verbally authorized a $50,000 ceiling for the Emergency Response phase.

An Action Memo was signed on February 2, 2018 for the time critical removal action with a ceiling limit of $1,878,830 for
removal actions.   A delivery order was issued to ERRS for $300,000 to begin response actions.

On May 22 the ERRS Ceiling was increased to $425,000.

On July 11 the START ceiling was increased to $43,850

On July 17, 2018 the OSC requested and management approved an ERRS ceiling increase of $250,000 (new ceiling
$675,000)

On September 4th, the START TDD was increased to $50,000

Note: a credit for transformer oil (less than 50 ppm) and transformer carcasses will be applied to the project when final
invoicing is complete.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $675,000.00 $435,000.00 $240,000.00 35.56%

TAT/START $50,000.00 $38,000.00 $12,000.00 24.00%

Intramural Costs

Total Site Costs $725,000.00 $473,000.00 $252,000.00 34.76%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety briefings are held before the start of every workday and at the end of the work day

2.5.2 Liaison Officer
OSC Steve Wolfe

2.5.3 Information Officer
OSC Steve Wolfe

3. Participating Entities

3.1 Unified Command
OSC Steve Wolfe

3.2 Cooperating Agencies

4. Personnel On Site

1 EPA
1 START 
5 ERRS

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/WSH

6.2 Reporting Schedule

7. Situational Reference Materials

NCP and CERCLA.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Warren Steel Holdings ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #11
Final
Warren Steel Holdings
C5AV
Warren, OH 
Latitude: 41.2629796 Longitude: ­80.7990185 

To: Mark Johnson, ATSDR
Jodi Billman­Kotsko, Ohio EPA
Jim Mehl, Ohio EPA
Valencia Darby, U.S. DOI
Jim Augustyn, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Phillippa Cannon, U.S. EPA
Jason El­Zein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Frank Zingales, OEPA
Mike Eberle, Ohio EPA
Jaime Brown, U.S. EPA
Matt Mankowski, U.S. EPA
Cecilia Moore, U.S. EPA
Mike Ribordy, U.S. EPA
Brian Schlieger, U.S. EPA

From: Stephen Wolfe, OSC 

Date: 10/4/2018 

Reporting Period: 09/01/2018 through 10/02/2018 

1. Introduction

1.1 Background

Site Number: C5AV Contract Number:

D.O. Number: Action Memo Date: 2/20/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/24/2018 Start Date: 4/24/2018

Demob Date: 10/2/2018 Completion Date: 10/2/2018

CERCLIS ID: OH0011207 RCRIS ID: OHD066060608

ERNS No.: State Notification: yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time Critical Removal Action

NOTE:   POLREPS 1 and 2 were for emergency response actions (initial and final) that occurred 04/27/17 through
6/02/2017

1.1.2 Site Description
WSH is a former 400­acre steel manufacturing facility.   The site was in operation from at least the 1940s, and all
operations official ceased at the facility in January 2016.  EPA is gathering all drums and containers of hazardous waste
that was abandoned at the facility as well as inspecting approximately 100 transformers for possible pcb oil/threat to
waterway.

1.1.2.1 Location
4000 Mahoning Street, Warren, Ohio.

1.1.2.2 Description of Threat

EPA and Ohio EPA documented abandoned drums/totes/other containers containing hazardous waste (corrosives, pcb
oil, used oil) at the site.   EPA performed a site assessment on April 27, 2017 and documented that some of the material
had a pH of 1­2 standard units and 14 standard units.   A sample of oil from a pit on the site tested positive for pcbs at
90 ppm.   Labeling is present on the majority of the containers indicating sulfuric acid, caustics, and water treatment
chemicals.

Approximately 100 transformers are present on site, half of which are located near the bank of the Mahoning River.   No
data is available on whether or not the transformers contain oil/pcb oil.  EPA will investigate the transformers as part of
the Removal Action and handle appropriately.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Information from Ohio EPA and the EPA site assessment indicated the presence of caustic material (acid and bases) as
well as used, oil, and pcb contaminated oil.   The EPA site assessment noted the presence of possible asbestos
containing materials; however, asbestos removal is not a part of this removal action.   EPA will address any loose
asbestos if the material inhibits the ability to gather the containers of hazardous waste.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
For this reporting period ERRS arranged a subcontractor to drain oil from/remove pcb contaminated transformers at the
Warren Steel Holdings facility.   

Note:   All the transformers located at the abandoned substation located near the banks of the Mahoning river were
addressed.   Any transformer or capacitor that exhibited less than 50 ppm pcbs during the June 2018 sampling event
were either drained or completely removed under an OPA response action (response.epa.gov/WSHOPA).

2.1.2 Response Actions to Date

From September 1 through September 16th, ERRS arranged for a subcontractor to complete all work related to pcb
contaminated transformer oil/transformers.   In addition, final arrangements for the removal of the unused HILTI gun
cartridges were made.

During the week of September 17th, ERRS and their subcontractor focused work efforts at the abandoned substation for
the facility.   The majority of the work at the substation is being performed under an OPA funded removal action except
for 7 transformers that exhibited PCBs greater than 50 ppm during the June 2018 sampling event.

On Wednesday September 19, 2018, 120 pounds of unused HILTI cartridges were removed from site for incineration
(explosive).

On Monday, September 24th, 2018, ERRS and their subcontracted inspected all the transformers at the main facility
that had detections for PCBs in order to plan the site work.   It was determined that 2 transformers would be too large to
completely remove and 1 transformer would require draining prior to being removed.  The two transformers that will
remain on site had a pcb content of 25 and 4 ppm.   

On Wednesday, September 26th, oil was drained from the 3 identified transformers on the main facility.   The oil was
sent to the subcontractors facility for recycling.

On Thursday, September 27th, ERRS and their subcontractor dismantled and staged pcb contaminated transformers for
removal at the main facility.

On Friday, September 28, 2018, oil (2,300 gallons) was drained from two transformers located at the abandoned
substation.   June 2018 sampling indicated the oil in the two transformers that were above 50 ppm PCBs (64 and 99
ppm).    The oil was sent to the subcontractors facility for eventual treatment and recycling.  These transformers were left
on site as they were too large to transport.   Four smaller transformers from the substation were removed and staged at
the main facility for removal (all greater than 150 ppm pcbs).   ERRS and their subcontractors completed dismantling and
staging all but 3 pcb contaminated transformers for removal.   

No work occurred on Monday, October 1, 2018 due to scheduling conflicts.

On Tuesday, October 2, 2018, a crane was delivered to site to move the remaining three transformers.   Twenty­five pcb
contaminated transformers were removed from the site and sent to the subcontractors facility for draining/recycling.   Of
the 25 transformers removed 17 were less than 50 ppm pcbs, 6 were between 50 and 500 ppm pcbs and 2 were above
500 ppm pcbs (747 ppm).   All site support trailers and equipment were called off and scheduled for removal from site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Bulk Solids  Solid
 56.5
tons

 NA
re­use ­ ESSIX
Resources

 NA

 Cylinders  Solid  38   NA  recycling  Airgas

 Cylinders  Solid  10  NA  recycling  Praxair

Non­Haz Site Debris  Solid  80 tons Various  landfill
American Landfill,
Waynesburg, Ohio

K061 Waste  Solid  96 tons Various  stabilization/landfill
U.S. Ecology,
Bellevue, Michigan

Fire Extinguishers  each  200  NA  re­use/recycling
Fire Extinguisher
Service and Sales,
Cleveland, Ohio

93% Sulfuric Acid  liquid
 1,625
gallons

 NA  re­use ­ UNIVAR  NA

Hypochlorite Solution  liquid
 650
gallons

 NA  re­use ­ UNIVAR  NA

 Asbestos solid
 20
pounds

 NA  landfill
American Landfill,
Waynesburg, Ohio

Calcium Carbide  solid  2 tons  NA
 re­use ESM
Resources

 NA

Waste oil liquid 
6,500
gallons 

 NA  disposal
Safety­Kleen
Systems, Kent,
Ohio 

Waste oil/grease liquid/solid 
 107
drums

 005038600FLE  disposal
 EQ Detroit, Detroit,
MI

Acid Waste Stream liquid 
5 drums,
6 totes

19223918JJK
19223938JJK

 disposal
Chemtron Corp, Avon
Ohio 

Basic Waste Stream liquid 
9 drums
3 totes 

19223918JJK
19223938JJK

disposal 
Chemtron Corp, Avon
Ohio 

 Hydrogen Peroxide liquid  2 drums   19223918JJK  disposal
Chemtron Corp, Avon
Ohio 

Flammable liquid 2 drums  19223918JJK   disposal
Chemtron Corp, Avon
Ohio 

paint material (oil based,
latex, aerosols)

 liquid
1 drum,
5 cubic
yard

 19223918JJK  disposal
Chemtron Corp, Avon
Ohio 

 PCB  solid
 1 cubic
yard

 019223919JJK  disposal
Wayne Disposal Inc,
Belleville, MI

PCB  liquid  1 tote  019223920JJK  disposal
Veolia Technical
Solutions, Port
Arthur Texas

lead acid batteries  solid
 600
pounds

 19223938JJK  disposal
Chemtron Corp, Avon
Ohio 

miscellaneous  liquid
 36
drums,
11 totes

19223918JJK
19223938JJK

 disposal
Chemtron Corp, Avon
Ohio 

 unused HILTI cartridges  solid
 120
pounds

 018361408JJK  incineration
 Heritage Thermal
Services, Inc. East
Liverpool, Ohio

pcb contaminated mineral
oil

liquid 
 10,200
gallons

multiple BOL   recycling
 Emerald
Transformers PPM
LLC, Twinsburg, Ohio

pcb contaminated metal
(transformers)

 solid
24.5
tons 

 multiple BOL  recycling
 Emerald
Transformers PPM
LLC, Twinsburg, Ohio

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

NA

Number of workers on site 6

Contaminant(s) of Concern acids, bases, K061 dust, PCBs

Oil Response Tracking

Estimated volume
Initial amount released NA

Final amount collected NA

CANAPS Info

FPN Ceiling Amount NA

FPN Number NA

Body of Water affected NA

Administrative and Logistical Factors (Place X where applicable)

Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million X Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used 1,200 gallons

Solid waste reused ­ Calcium Carbide sent back
to manufacturer

2 tons

Solid waste reused ­Sulfuric Acid sent back to
manufacturer

1,500 gallons

Solid waste reused ­ Hypochlorite Solution sent
back to manufacturer

600 gallons

Solid waste reused ­miscellaneous material sent
back to manufacturer

56.5 tons

Fire Extinguishers ­ re­used/recycled 200 each

Solid waste recycled ­ General 25 pounds

Solid waste recycled ­ Oil 10,204 gallons

Solid waste recycled ­ metal (transformer) 24.5 tons

Water Used NA gallons

2.2 Planning Section

2.2.1 Anticipated Activities

none ­ response complete

2.2.1.1 Planned Response Activities

none­ response complete

2.2.1.2 Next Steps

none­ response complete

2.2.2 Issues

During the week of August 27, 2018, EPA and START marked transformers that were above 50 ppm pcbs at the
abandoned substation for CERCLA removal.   There were 5 small transformers (approximately 200 pounds each) marked,
two of which were located on the ground and disconnected.   upon returning to the site the week of September 17th to
begin work on the transformers, it was discovered that someone had cut the lock from a gate and stolen one of the
transformers on the ground.   The incident was reported to the Warren Steel Holdings site security who filed a police
report.   (note site security is paid for by an attorney for the former facility, not EPA). 

2.3 Logistics Section

ERRS provided all logistics for the site

2.4 Finance Section

2.4.1 Narrative
EPA Branch Chief verbally authorized a $50,000 ceiling for the Emergency Response phase.

An Action Memo was signed on February 2, 2018 for the time critical removal action with a ceiling limit of $1,878,830 for
removal actions.   A delivery order was issued to ERRS for $300,000 to begin response actions.

On May 22 the ERRS Ceiling was increased to $425,000.

On July 11 the START ceiling was increased to $43,850

On July 17, 2018 the OSC requested and management approved an ERRS ceiling increase of $250,000 (new ceiling
$675,000)

On September 4th, the START TDD was increased to $50,000

Note: a credit for transformer oil (less than 50 ppm) and transformer carcasses will be applied to the project when final
invoicing is complete.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $675,000.00 $435,000.00 $240,000.00 35.56%

TAT/START $50,000.00 $38,000.00 $12,000.00 24.00%

Intramural Costs

Total Site Costs $725,000.00 $473,000.00 $252,000.00 34.76%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety briefings are held before the start of every workday and at the end of the work day

2.5.2 Liaison Officer
OSC Steve Wolfe

2.5.3 Information Officer
OSC Steve Wolfe

3. Participating Entities

3.1 Unified Command
OSC Steve Wolfe

3.2 Cooperating Agencies

4. Personnel On Site

1 EPA
1 START 
5 ERRS

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/WSH

6.2 Reporting Schedule

7. Situational Reference Materials

NCP and CERCLA.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Warren Steel Holdings ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #11
Final
Warren Steel Holdings
C5AV
Warren, OH 
Latitude: 41.2629796 Longitude: ­80.7990185 

To: Mark Johnson, ATSDR
Jodi Billman­Kotsko, Ohio EPA
Jim Mehl, Ohio EPA
Valencia Darby, U.S. DOI
Jim Augustyn, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Phillippa Cannon, U.S. EPA
Jason El­Zein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Frank Zingales, OEPA
Mike Eberle, Ohio EPA
Jaime Brown, U.S. EPA
Matt Mankowski, U.S. EPA
Cecilia Moore, U.S. EPA
Mike Ribordy, U.S. EPA
Brian Schlieger, U.S. EPA

From: Stephen Wolfe, OSC 
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Reporting Period: 09/01/2018 through 10/02/2018 

1. Introduction

1.1 Background

Site Number: C5AV Contract Number:

D.O. Number: Action Memo Date: 2/20/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/24/2018 Start Date: 4/24/2018

Demob Date: 10/2/2018 Completion Date: 10/2/2018

CERCLIS ID: OH0011207 RCRIS ID: OHD066060608

ERNS No.: State Notification: yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time Critical Removal Action

NOTE:   POLREPS 1 and 2 were for emergency response actions (initial and final) that occurred 04/27/17 through
6/02/2017

1.1.2 Site Description
WSH is a former 400­acre steel manufacturing facility.   The site was in operation from at least the 1940s, and all
operations official ceased at the facility in January 2016.  EPA is gathering all drums and containers of hazardous waste
that was abandoned at the facility as well as inspecting approximately 100 transformers for possible pcb oil/threat to
waterway.

1.1.2.1 Location
4000 Mahoning Street, Warren, Ohio.

1.1.2.2 Description of Threat

EPA and Ohio EPA documented abandoned drums/totes/other containers containing hazardous waste (corrosives, pcb
oil, used oil) at the site.   EPA performed a site assessment on April 27, 2017 and documented that some of the material
had a pH of 1­2 standard units and 14 standard units.   A sample of oil from a pit on the site tested positive for pcbs at
90 ppm.   Labeling is present on the majority of the containers indicating sulfuric acid, caustics, and water treatment
chemicals.

Approximately 100 transformers are present on site, half of which are located near the bank of the Mahoning River.   No
data is available on whether or not the transformers contain oil/pcb oil.  EPA will investigate the transformers as part of
the Removal Action and handle appropriately.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Information from Ohio EPA and the EPA site assessment indicated the presence of caustic material (acid and bases) as
well as used, oil, and pcb contaminated oil.   The EPA site assessment noted the presence of possible asbestos
containing materials; however, asbestos removal is not a part of this removal action.   EPA will address any loose
asbestos if the material inhibits the ability to gather the containers of hazardous waste.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
For this reporting period ERRS arranged a subcontractor to drain oil from/remove pcb contaminated transformers at the
Warren Steel Holdings facility.   

Note:   All the transformers located at the abandoned substation located near the banks of the Mahoning river were
addressed.   Any transformer or capacitor that exhibited less than 50 ppm pcbs during the June 2018 sampling event
were either drained or completely removed under an OPA response action (response.epa.gov/WSHOPA).

2.1.2 Response Actions to Date

From September 1 through September 16th, ERRS arranged for a subcontractor to complete all work related to pcb
contaminated transformer oil/transformers.   In addition, final arrangements for the removal of the unused HILTI gun
cartridges were made.

During the week of September 17th, ERRS and their subcontractor focused work efforts at the abandoned substation for
the facility.   The majority of the work at the substation is being performed under an OPA funded removal action except
for 7 transformers that exhibited PCBs greater than 50 ppm during the June 2018 sampling event.

On Wednesday September 19, 2018, 120 pounds of unused HILTI cartridges were removed from site for incineration
(explosive).

On Monday, September 24th, 2018, ERRS and their subcontracted inspected all the transformers at the main facility
that had detections for PCBs in order to plan the site work.   It was determined that 2 transformers would be too large to
completely remove and 1 transformer would require draining prior to being removed.  The two transformers that will
remain on site had a pcb content of 25 and 4 ppm.   

On Wednesday, September 26th, oil was drained from the 3 identified transformers on the main facility.   The oil was
sent to the subcontractors facility for recycling.

On Thursday, September 27th, ERRS and their subcontractor dismantled and staged pcb contaminated transformers for
removal at the main facility.

On Friday, September 28, 2018, oil (2,300 gallons) was drained from two transformers located at the abandoned
substation.   June 2018 sampling indicated the oil in the two transformers that were above 50 ppm PCBs (64 and 99
ppm).    The oil was sent to the subcontractors facility for eventual treatment and recycling.  These transformers were left
on site as they were too large to transport.   Four smaller transformers from the substation were removed and staged at
the main facility for removal (all greater than 150 ppm pcbs).   ERRS and their subcontractors completed dismantling and
staging all but 3 pcb contaminated transformers for removal.   

No work occurred on Monday, October 1, 2018 due to scheduling conflicts.

On Tuesday, October 2, 2018, a crane was delivered to site to move the remaining three transformers.   Twenty­five pcb
contaminated transformers were removed from the site and sent to the subcontractors facility for draining/recycling.   Of
the 25 transformers removed 17 were less than 50 ppm pcbs, 6 were between 50 and 500 ppm pcbs and 2 were above
500 ppm pcbs (747 ppm).   All site support trailers and equipment were called off and scheduled for removal from site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Bulk Solids  Solid
 56.5
tons

 NA
re­use ­ ESSIX
Resources

 NA

 Cylinders  Solid  38   NA  recycling  Airgas

 Cylinders  Solid  10  NA  recycling  Praxair

Non­Haz Site Debris  Solid  80 tons Various  landfill
American Landfill,
Waynesburg, Ohio

K061 Waste  Solid  96 tons Various  stabilization/landfill
U.S. Ecology,
Bellevue, Michigan

Fire Extinguishers  each  200  NA  re­use/recycling
Fire Extinguisher
Service and Sales,
Cleveland, Ohio

93% Sulfuric Acid  liquid
 1,625
gallons

 NA  re­use ­ UNIVAR  NA

Hypochlorite Solution  liquid
 650
gallons

 NA  re­use ­ UNIVAR  NA

 Asbestos solid
 20
pounds

 NA  landfill
American Landfill,
Waynesburg, Ohio

Calcium Carbide  solid  2 tons  NA
 re­use ESM
Resources

 NA

Waste oil liquid 
6,500
gallons 

 NA  disposal
Safety­Kleen
Systems, Kent,
Ohio 

Waste oil/grease liquid/solid 
 107
drums

 005038600FLE  disposal
 EQ Detroit, Detroit,
MI

Acid Waste Stream liquid 
5 drums,
6 totes

19223918JJK
19223938JJK

 disposal
Chemtron Corp, Avon
Ohio 

Basic Waste Stream liquid 
9 drums
3 totes 

19223918JJK
19223938JJK

disposal 
Chemtron Corp, Avon
Ohio 

 Hydrogen Peroxide liquid  2 drums   19223918JJK  disposal
Chemtron Corp, Avon
Ohio 

Flammable liquid 2 drums  19223918JJK   disposal
Chemtron Corp, Avon
Ohio 

paint material (oil based,
latex, aerosols)

 liquid
1 drum,
5 cubic
yard

 19223918JJK  disposal
Chemtron Corp, Avon
Ohio 

 PCB  solid
 1 cubic
yard

 019223919JJK  disposal
Wayne Disposal Inc,
Belleville, MI

PCB  liquid  1 tote  019223920JJK  disposal
Veolia Technical
Solutions, Port
Arthur Texas

lead acid batteries  solid
 600
pounds

 19223938JJK  disposal
Chemtron Corp, Avon
Ohio 

miscellaneous  liquid
 36
drums,
11 totes

19223918JJK
19223938JJK

 disposal
Chemtron Corp, Avon
Ohio 

 unused HILTI cartridges  solid
 120
pounds

 018361408JJK  incineration
 Heritage Thermal
Services, Inc. East
Liverpool, Ohio

pcb contaminated mineral
oil

liquid 
 10,200
gallons

multiple BOL   recycling
 Emerald
Transformers PPM
LLC, Twinsburg, Ohio

pcb contaminated metal
(transformers)

 solid
24.5
tons 

 multiple BOL  recycling
 Emerald
Transformers PPM
LLC, Twinsburg, Ohio

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

NA

Number of workers on site 6

Contaminant(s) of Concern acids, bases, K061 dust, PCBs

Oil Response Tracking

Estimated volume
Initial amount released NA

Final amount collected NA

CANAPS Info

FPN Ceiling Amount NA

FPN Number NA

Body of Water affected NA

Administrative and Logistical Factors (Place X where applicable)

Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million X Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used 1,200 gallons

Solid waste reused ­ Calcium Carbide sent back
to manufacturer

2 tons

Solid waste reused ­Sulfuric Acid sent back to
manufacturer

1,500 gallons

Solid waste reused ­ Hypochlorite Solution sent
back to manufacturer

600 gallons

Solid waste reused ­miscellaneous material sent
back to manufacturer

56.5 tons

Fire Extinguishers ­ re­used/recycled 200 each

Solid waste recycled ­ General 25 pounds

Solid waste recycled ­ Oil 10,204 gallons

Solid waste recycled ­ metal (transformer) 24.5 tons

Water Used NA gallons

2.2 Planning Section

2.2.1 Anticipated Activities

none ­ response complete

2.2.1.1 Planned Response Activities

none­ response complete

2.2.1.2 Next Steps

none­ response complete

2.2.2 Issues

During the week of August 27, 2018, EPA and START marked transformers that were above 50 ppm pcbs at the
abandoned substation for CERCLA removal.   There were 5 small transformers (approximately 200 pounds each) marked,
two of which were located on the ground and disconnected.   upon returning to the site the week of September 17th to
begin work on the transformers, it was discovered that someone had cut the lock from a gate and stolen one of the
transformers on the ground.   The incident was reported to the Warren Steel Holdings site security who filed a police
report.   (note site security is paid for by an attorney for the former facility, not EPA). 

2.3 Logistics Section

ERRS provided all logistics for the site

2.4 Finance Section

2.4.1 Narrative
EPA Branch Chief verbally authorized a $50,000 ceiling for the Emergency Response phase.

An Action Memo was signed on February 2, 2018 for the time critical removal action with a ceiling limit of $1,878,830 for
removal actions.   A delivery order was issued to ERRS for $300,000 to begin response actions.

On May 22 the ERRS Ceiling was increased to $425,000.

On July 11 the START ceiling was increased to $43,850

On July 17, 2018 the OSC requested and management approved an ERRS ceiling increase of $250,000 (new ceiling
$675,000)

On September 4th, the START TDD was increased to $50,000

Note: a credit for transformer oil (less than 50 ppm) and transformer carcasses will be applied to the project when final
invoicing is complete.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $675,000.00 $435,000.00 $240,000.00 35.56%

TAT/START $50,000.00 $38,000.00 $12,000.00 24.00%

Intramural Costs

Total Site Costs $725,000.00 $473,000.00 $252,000.00 34.76%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety briefings are held before the start of every workday and at the end of the work day

2.5.2 Liaison Officer
OSC Steve Wolfe

2.5.3 Information Officer
OSC Steve Wolfe

3. Participating Entities

3.1 Unified Command
OSC Steve Wolfe

3.2 Cooperating Agencies

4. Personnel On Site

1 EPA
1 START 
5 ERRS

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/WSH

6.2 Reporting Schedule

7. Situational Reference Materials

NCP and CERCLA.


